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OU 6 SCHEDULE ASSUMPTIONS FOR 
DELlVERY OF THE RFI/RI REPORT 

1. The scope of work will not increase beyond that which is described 
in the OU 6 work plan dated June 1, 1992. 

2. One human health risk assessment will be performed for OU 6, not 
each of the 21 IHSSs within OU 6. 

3. The laboratory turnaround time will not exceed 60 days for non- 
radioactive samples and 90 days for radioactive samples. 

4. Data validation will not exceed 30 days for each sample. 

5. The Rock Creek area will be acceptable for background data. 

6. Agency review time will not exceed the scheduled time (see 
attached scheduled). 

7 .  Agency comment responses will be limited to those in scheduled 
reviews. 

8. Adequate funding will be available to perform the work specified in 
the OU 6 Work Plan. 

9. DOE review time will not exceed the scheduled time (see 
attached scheduled). 

10. The time required in any decision process by others which cause 
delays will result in equal delays in the schedule. 

11. A second phase of the RFI/RI is not anticipated. Any additional data 
that are required as a result of the Phase 1 RFI/RI will be collected 
during the FS. 


